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Issues

Moderate Challenges

Progressing as planned

Continued activities after UDFS baselining

Completed

2018 2019 2020 2021 2022 2023
Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Product 
Readiness

Specifications
phase

User Requirements, Specifications and Other Documentation

Development 
phase

Development and 4CB internal testing activities

EAT
EAT Framework and Strategy, EAT Connectivity, EAT Preparation, EAT Execution and EAT Reporting

Community 
Readiness User Readiness, Community Readiness documentation, CB and User Training and Testing, Communication

Operational 
Readiness Network Connectivity, Migration, Op. Documentation

Legal Readiness
Legal Framework, Agreement(s) with the Service Providing NCBs

Project Management
Planning and Reporting, Financials

T2-T2S Consolidation
High-level Timeline Status Update (cut-off 15/11/2021)
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Development and 4CB Integration Testing
• Most of the software delivery is progressing as planned.
• Following points of contention deserve management attention:

• Delivery schedule for the NRO for CLM and RTGS Yellow
• Rescheduling of integration testing between BILL and ECMS Yellow
• (Un-)availability of IAC testing environment increasing contention on testing Red

teams and requiring mitigation (i.e. weekend work)
• Contention on DWH delivery requiring ad-hoc resolution plan and leading Red

to some Use Cases not being released timely for the start of User Testing

Central Bank (CBT) and Community Readiness
• CBT progress below expectation due to blocking issues, which were addressed, Yellow

allowing CBs to speed up their test campaigns from the second half of October onwards
• On 31 October, mandatory test cases completion was on average at 90% (up from 75%). Average overall test 

completion is at 49% (up from 40%). 
• Community Readiness (incl. preparation for User Testing) is on track.

T2-T2S Consolidation Project: Status Update
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Start of User Testing on 01 Dec. 2021

• Ad-hoc Go/NoGo MIB meeting for the start of User Testing on 15 November
• Assessment of the fulfilment of the entry criteria set for User Testing
• Test coverage at the end of Central Bank Testing (CBT)
• Status update on issues encountered during CBT, solution path and impact

 The MIB concluded on the overall readiness and confirmed the start of User Testing on 01 Dec. 2021

• Upcoming focus session on User Testing on 19 Jan. 2022

T2-T2S Consolidation Project: Status Update
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