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Background 

The Adaptation Plan provides information on the changes which will be 
implemented to meet the AMI-SeCo Standards for Corporate Actions which form 
part of the Single Collateral Management Rulebook for Europe (SCoRE). Full 
details of the Corporate Actions Standards can be found on the ECB website. 

The document is structured as follows: Section 1 (Cover Letter) provides a high-
level summary of the changes in order to implement the AMI-SeCo Standards. 
Section 2 (Adaptation Plan Table) then provides a more detailed overview per 
Standard covering a feasibility assessment and the implementation milestones. 

1 Cover Letter 

ID2S is currently positioned as an Issuer CSD with primary focus on Money 
Market Instruments. Business Processes & Workflows in the area of Corporate 
Actions are in place for applicable Corporate Action Events, messaging is 
currently based on ISO 15022. Given the present limited financial instrument 
scope of ID2S, some of the AMI-SeCo Standards are out of scope of current 
ID2S functionality. 

ISO 20022 messages for corporate action processes are not currently 
supported, and are the main change to be implemented by ID2S in order to 
comply with Corporate Actions Harmonisation Standards. 
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2 Adaptation Plan Table 

AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

1 

Harmonised 
business process 
and workflows per 
CA event 

The Business Processes & 
Workflows and Key Data Elements 
are described in the following 
sections of the AMI-SeCo 
Corporate Action Standards 
document. Please refer to 
Standards 1A to 1H below: 

      

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☐ ☒  15/10/2021 ☐ 

M3: Analysis completed by 31/07/2021 ☐ ☒  29/10/2021 ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☒ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 

1A 

Corporate Action 
Notification 

The Account Servicer shall notify 
the Account Owner about the 
details of a corporate action event 
in accordance with a set of 
harmonised business processes, 
workflows and key data elements. 
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Business 
Processes & 
Workflows 

Key Data Elements 
       

1a. Notify [ca.1.01] Table 1  
Adaptation 
Required 

ISO 15022 based 
workflow in place   

1b. Update 
[ca.1.02] 

Table 1 
Adaptation 
Required 

1c. Cancel [ca.1.03] Table 2 Adaptation 
Required 

1B 
Corporate Action 
Instruction 

Instructions on elective corporate 
actions shall be processed in 
accordance with a set of 

       



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

harmonised business processes, 
workflows and key data elements. 
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Business 
Processes & 
Workflows 

Key Data Elements 
N/A      

2a. Instruction 
[ca.2.01]  

Table 3 N/A 

Elective CA Events are 
Out of Scope of ID2S 
Services 

  

2b. Instruction 
Status Advice 
[ca.2.02] 

Table 4 
N/A 

2c. Instruction 
Cancellation 
Request [ca.2.03] 

Table 5 
N/A 

2d. Instruction 
Cancellation 
Request Status 
Advice [ca.2.04] 

Table 6 

N/A 

1C 

Corporate Action 
Advice 

The Account Servicer shall be 
able to provide Preliminary Advice 
notifications in accordance with a 
set of harmonised business 
processes, workflows and key 
data elements. 
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Business 
Processes & 
Workflows 

Key Data Elements 
    

3a. Movement 
Preliminary Advice 
[ca.3.01]  

Table 7 
Adaptation 
Required 

ISO 15022 based 
workflow in place   3b. Movement 

Preliminary Advice 
Cancellation 
[ca.3.02]  

Table 8 

Adaptation 
Required 

1D 

Corporate Action 
Confirmation 

The Account Servicer shall 
confirm the execution of a 
corporate action in accordance 
with a set of harmonised business 
processes, workflows and key 
data elements.  
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Applicable 
Business 
Processes & 
Workflows 

Key Data Elements 
    



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

4a. CA Event 
Processing Status 
Advice[ca.4.01] 

Table 9 
Adaptation 
Required    

4b. Movement 
Confirmation 
[ca.4.02] 

Table 10  
    

4c. Payment 
Confirmation 
[ca.4.03] 

Table A and B 
Adaptation 
Required    

1E  

Corporate Action 
Reversal 

The Account Servicer shall 
execute the reversal of a 
corporate action in accordance 
with a set of harmonised business 
processes, workflows and key 
data elements.  
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Applicable 
Business 
Processes & 
Workflows 

Key Data Elements 
    

5a. Movement 
Preliminary Advice 
[ca.5.01] 

Table  7 
Adaptation 
Required 

ISO 15022 based 
workflow in place   

5b. Payment 
Confirmation 
[ca.5.02] 

Table A and B 
    

5c. Movement 
Reversal Advice 
[ca.5.03] 

Table 11 
Adaptation 
Required 

ISO 15022 based 
workflow in place   

1F  

Meeting Event 
Notifications 

The Account Servicer shall notify 
the Account Owner about the 
details of a meeting event in 
accordance with a set of 
harmonised business processes, 
workflows and key data elements. 
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Business 
Processes & 
Workflows 

Key Data Elements 
    

1a. Meeting 
Notification 
[me.1.01] 

Table 12 

N/A 

Meeting Events are Out of 
Scope of ID2S Services 

 

 

1b. Meeting 
Cancellation 
[me.1.02] 

Table 13 

N/A  

1c. Meeting 
Entitlement 
Notification 
[me.1.03] 

Table 14 

N/A  



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

1G  

Meeting Event 
Instructions 

The Account Owner (or the party 
holding the right to vote) shall 
instruct on meeting events in 
accordance with a set of 
harmonised business processes, 
workflows and key data elements. 
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Business 
Processes & 
Workflows 

Key Data Elements 
    

2a. Meeting 
Instruction 
[me.2.01] 

Table 15 

N/A 

Meeting Events are Out of 
Scope of ID2S Services 

 

 

2b. Meeting 
Instruction 
Cancellation 
Request [me.2.02] 

Table 17 

N/A  

2c. Meeting 
Instruction Status 
[me.2.03] 

Table 16 

N/A  

2d. Meeting Vote 
Execution 
Confirmation 
[me.2.04] 

Table 18 

N/A  

1H 

Meeting Event 
Results  

The Account Servicer shall 
disseminate meeting results in 
accordance with a set of 
harmonised business processes, 
workflows and key data elements. 
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Business 
Processes & 
Workflows 

Key Data Elements 

    

3a. Meeting Result 
Dissemination 
[me.3.01] 

Table 19 

N/A    

 2 

Provision of data 
necessary for 
calculation of 
proceeds 

The corporate action notification, 
as communicated by the Account 
Servicer, shall include the 
necessary data elements required 
to calculate the cash and / or 
securities movements. 

   

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☐ ☒  15/10/2021 ☐ 

M3: Analysis completed by 31/07/2021 ☐ ☒  29/10/2021 ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☒ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 

 Business Processes & Workflows     

               CA 
Event ID 

CA Event Name     

  
1.      ACTV Trading Status: Active 

N/A CAEV Out of Scope of 
current ID2S model   

 

  
2.      BIDS Repurchase Offer / Issuer Bid / Reverse 

Rights Adaption 
Required 

 
  

 

  
3.      BMET Bond Holder Meeting 

Adaption 
Required 

Analysis / Implementation 
as part of SRDII   

 

  4.      BPUT Put Redemption 
N/A 

CAEV Out of Scope of 
current ID2S model 

   

  5.      BRUP Bankruptcy 
N/A    

  6.      CAPI Capitalisation 
N/A    

  7.      CERT Non-US TEFRA D Certification 
N/A    

  
8.      CHAN Change 

Adaption 
Required    

 

  9.      CLSA Class Action / Proposed Settlement 
N/A 

CAEV Out of Scope of 
current ID2S model 

   

  10.   CMET Court Meeting 
N/A    

  11.   CONS Consent 
N/A    

  12.   CREV Credit Event 
N/A    

  
13.   DFLT Bond Default 

Adaption 
Required    

 

  
14.   DLST Trading Status: Delisted 

N/A CAEV Out of Scope of 
current ID2S model   

 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

  
15.   DRAW Drawing 

Adaption 
Required    

 

  16.   DSCL Disclosure 
N/A CAEV Out of Scope of 

current ID2S model 

   

  17.   DTCH Dutch Auction 
N/A    

  
18.   EXOF Exchange 

Adaption 
Required    

 

  
19.   EXTM Maturity Extension 

Adaption 
Required    

 

  
20.   INCR Increase in Value 

N/A CAEV Out of Scope of 
current ID2S model   

 

  
21.   INFO Information 

Adaption 
Required    

 

  
22.   INTR Interest Payment 

Adaption 
Required    

 

  
23.   LIQU Liquidation Payment 

N/A CAEV Out of Scope of 
current ID2S model   

 

  
24.   MCAL Full Call / Early Redemption 

Adaption 
Required    

 

  
25.   OTHR Other Event 

N/A CAEV Out of Scope of 
current ID2S model   

 

  
26.   PARI Pari-Passu 

Adaption 
Required    

 

  
27.   PCAL Partial Redemption Without Pool Factor 

Reduction Adaption 
Required    

 

  
28.   PINK Payment in Kind 

Adaption 
Required    

 

  
29.   PLAC Place of Incorporation 

Adaption 
Required    

 

  
30.   PPMT Instalment Call 

N/A CAEV Out of Scope of 
current ID2S model   

 

  
31.   PRED Partial Redemption With Pool Factor 

Reduction Adaption 
Required    

 

  
32.   REDM Final Maturity 

Adaption 
Required    

 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

  
33.   REDO Redenomination 

Adaption 
Required    

 

  
34.   REMK Remarketing Agreement 

N/A CAEV Out of Scope of 
current ID2S model   

 

  
35.   RHDI Intermediate Securities Distribution 

Adaption 
Required    

 

  
36.   SUSP Trading Status: Suspended 

N/A CAEV Out of Scope of 
current ID2S model   

 

  
37.   TEND Tender / Acquisition / Takeover / 

Purchase Offer Adaption 
Required    

 

 38.   TREC Tax Reclaim 
Adaption 
Required    

 

 

39.   WTRC Withholding Tax Relief Certification 
N/A CAEV Out of Scope of 

current ID2S model 
  

 

 40.   WRTH Worthless 
N/A    

3  

Consistency of 
information 
provided by 
Issuer CSDs, 
Investor CSDs & 
Custodians 

Investor (I)CSDs and Custodians 
shall remit information on CA 
events in accordance with the 
information received from the 
Issuer (I)CSD. All CA event types 
announced by the Issuer CSD 
must be supported by all Investor 
(I)CSDs / Custodians. All Issuer 
CSDs shall use corporate action 
event types in a consistent 
manner. 

   

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☐ ☒  15/10/2021 ☐ 

M3: Analysis completed by 31/07/2021 ☐ ☒  29/10/2021 ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☒ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 

  
  

The corporate action events listed in the table below shall 
be processed in a consistent manner across Europe in 
accordance with the details specified in Section 4 of this 
document, so that there is consistency in the usage of event 
types both within an individual CSD, and across different 
CSDs. The CA events listed below are in the scope of the 

    



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

Standard. Please indicate for each CA event whether 
adaptations are required in order to adhere to the Standard. 

             CA 
Event ID 

CA Event Name     

  
1.      ACTV Trading Status: Active 

N/A CAEV Out of Scope of 
current ID2S model    

  
2.      BIDS Repurchase Offer / Issuer Bid / 

Reverse Rights Adaption 
Required      

  
3.      BMET Bond Holder Meeting 

Adaption 
Required 

Analysis / Implementation 
as part of SRDII    

  4.      BPUT Put Redemption 
N/A 

CAEV Out of Scope of 
current ID2S model 

   

  5.      BRUP Bankruptcy 
N/A    

  6.      CAPI Capitalisation 
N/A    

  7.      CERT Non-US TEFRA D Certification 
N/A      

  
8.      CHAN Change 

Adaption 
Required      

  9.      CLSA Class Action / Proposed Settlement 
N/A 

CAEV Out of Scope of 
current ID2S model 

   

  10.   CMET Court Meeting 
N/A    

  11.   CONS Consent 
N/A    

  12.   CREV Credit Event 
N/A    

  
13.   DFLT Bond Default 

Adaption 
Required      

  
14.   DLST Trading Status: Delisted 

N/A CAEV Out of Scope of 
current ID2S model    

  
15.   DRAW Drawing 

Adaption 
Required      

  16.   DSCL Disclosure 
N/A CAEV Out of Scope of 

current ID2S model 

   

  17.   DTCH Dutch Auction 
N/A    

  
18.   EXOF Exchange 

Adaption 
Required      

  
19.   EXTM Maturity Extension 

Adaption 
Required      



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

  
20.   INCR Increase in Value 

N/A CAEV Out of Scope of 
current ID2S model    

  
21.   INFO Information 

Adaption 
Required      

  
22.   INTR Interest Payment 

Adaption 
Required      

  
23.   LIQU Liquidation Payment 

N/A CAEV Out of Scope of 
current ID2S model    

  
24.   MCAL Full Call / Early Redemption 

Adaption 
Required      

  
25.   OTHR Other Event 

N/A CAEV Out of Scope of 
current ID2S model    

  
26.   PARI Pari-Passu 

Adaption 
Required      

  
27.   PCAL Partial Redemption Without Pool 

Factor Reduction Adaption 
Required      

  
28.   PINK Payment in Kind 

Adaption 
Required      

  
29.   PLAC Place of Incorporation 

Adaption 
Required      

  
30.   PPMT Instalment Call 

N/A CAEV Out of Scope of 
current ID2S model    

  
31.   PRED Partial Redemption With Pool Factor 

Reduction Adaption 
Required      

  
32.   REDM Final Maturity 

Adaption 
Required      

  
33.   REDO Redenomination 

Adaption 
Required      

  
34.   REMK Remarketing Agreement 

N/A CAEV Out of Scope of 
current ID2S model    

  
35.   RHDI Intermediate Securities Distribution 

Adaption 
Required      

  
36.   SUSP Trading Status: Suspended 

N/A CAEV Out of Scope of 
current ID2S model    



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

  
37.   TEND Tender / Acquisition / Takeover / 

Purchase Offer Adaption 
Required      

 

38.   TREC Tax Reclaim 

Adaption 
Required      

 

39.   WTRC Withholding Tax Relief Certification 
N/A CAEV Out of Scope of 

current ID2S model 

   

 40.   WRTH Worthless 
N/A    

4 

Rounding rules Harmonised rounding rules shall 
be applied for the calculation of 
cash payments and securities 
movements. 

   

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☐ ☒  15/10/2021 ☐ 

M3: Analysis completed by 31/07/2021 ☐ ☒  29/10/2021 ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☒ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
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Rounding rule no. 
1 

For cash payments, the cash 
amount to be paid is to be 
rounded down to the number of 
decimals permissible in the 
payment currency (i.e. to 2 
decimals in case of EUR 
payments).Accordingly, and as an 
example, a cash amount of EUR 
2.556 should be rounded down to 
EUR 2.55 

Implemented    

Rounding rule no. 
2 

For securities movements, the 
securities amount should be Implemented    



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

rounded down to the nearest full 
unit. 

Rounding rule no. 
3 

For the calculation of cash 
payment amounts or securities 
movement amounts relating to a 
specific securities account, the 
ratio applicable to the entire issue 
should be applied to the total 
holding in the parent ISIN on the 
securities account. (There should 
be no intermediate step whereby a 
ratio per 1,000 nominal is 
calculated, and then applied). 

Adaption 
Required 

   

Rounding rule no. 
4 

The ratio specified by the Issuer 
CSD in the event notification 
should be passed on in its 
entirety in the event notification 
sent by all Account Servicers and 
Custodians in the custody chain. 
(There should be no rounding up, 
or rounding down, or truncation, 
of the ratio).  

Adaption 
Required 

   

5 

Negative cash 
flows 

Issuer CSDs and Investor CSDs 
shall support the processing of 
corporate actions where the 
underlying security has a fixed 
negative interest rate or a floating 
rate coupon. Any negative interest 
shall result in a cashflow from the 
Investor to the Issuer which shall 
be processed using the Interest 
Payment (INTR) event.  

Implemented   

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☒ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☒ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☒ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☒ 
 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

 

Securities with a fixed negative interest rate, or with a 
floating interest rate, may result in a payment from the 
Investor to the Issuer of the security. The Standard is 
applicable to CSDs acting in their role as both Issuer CSD 
and Investor CSD. If a CSD accepts only securities with a 
positive interest rate, or with a floating rate coupon with a 
floor of zero or above (fixed in the terms and conditions of 
the security), so that negative cash payments do not occur, 
then the CSD is deemed to comply with this standard.  

    

6 

Business day rule If the payment date of a corporate 
action falls on a non-business day 
(in the country of the currency in 
which the payment is due), the 
payment shall be made on the 
next business day.  

Implemented   

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☒ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☒ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☒ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☒ 
 

 

Payment amounts are always calculated on the positions at 
the end of day on record date. In the event that the payment 
date falls on a non-business day in the country of the 
currency in which the payment is due , the payment shall be 
made on the next business day. The terms and conditions 
of the security must not have operational requirements 
stipulating that if the next business day would fall in the 
following month, the payment needs to be made in the 
same month (with the payment day being moved to precede 
the original payment date).  

    

7 

Securities amount 
data 

Securities amount data shall be 
defined using nominal value for 
debt instruments (FAMT) and 
units for non-debt instruments 
(UNIT). Implemented  

 

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☒ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☒ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☒ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☒ 
 

 

The EU’s standard practice for defining securities amount 
data is consistent usage of FAMT for debt instruments and 
UNIT for equities. This Standard builds upon the standard 
currently applicable in T2S markets and which should be 
applied on a pan-European basis. 

    

8 

Payment time Corporate action cash proceeds 
shall be distributed as early as 
possible, but no later than 12 
noon, on the corporate action 
payment date. For any corporate 
action event involving a partial or 
full redemption, the cash 
proceeds should be made 
available by the Issuer CSD at the 
same time as the processing of 
the partial or full redemption on 
the payment date so that relevant 
parties are compensated/paid in a 
timely fashion for the partial or 
full redemption. 

Adaption 
Required   

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☐ ☒  15/10/2021 ☐ 

M3: Analysis completed by 31/07/2021 ☐ ☒  29/10/2021 ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☒ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 

 

Payment time for 
government 
bonds 

For government bonds issued in 
domestic CSDs cash proceeds are 
paid no later than open for 
business of the payment system 
(i.e. 07:00 for TARGET2). 

Adaption 
Required 

   



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

Payment time for 
corporate bonds 

For corporate bonds, the current 
minimum requirement is that cash 
proceeds be distributed no later 
than noon in the time zone of the 
Issuer CSD (consistent with 
existing CAJWG Standards). In 
line with recent improvements in 
market infrastructure in Europe 
(e.g. through the introduction of 
T2S) there are opportunities to 
improve the current latest time by 
which payments should be made 
with a latest cut-off time of 10:30 
already feasible in many markets.  

Adaption 
Required 

   

9 

Notification of 
processing status 

In the event that an issuer, issuer 
agent, or Issuer CSD cannot 
process a Corporate Action on the 
previously announced Payment 
Date, then all Account Servicers 
shall inform Account Owners 
about the delay as soon as 
possible and based on 
information received from higher 
up the custody chain. 

Adaption 
Required   

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☐ ☒  15/10/2021 ☐ 

M3: Analysis completed by 31/07/2021 ☐ ☒  08/11/2021 ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☒ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 

 

When a Corporate Action cannot be processed on the 
previously announced Payment Date. Issuers and their 
respective agents shall be responsible for providing 
information to the Issuer CSD on the reasons for the delay 
in the processing of the Corporate Action. A notification 
message containing this information shall be provided on a 
mandatory basis from the Issuer CSD to its clients. 
Intermediaries shall pass on the notification message 
through the custody chain to ensure all impacted parties are 
informed of the delay.  

    



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

 10 

Blocking of 
securities 

For all Mandatory with Choice and 
Voluntary CA events involving a 
debit of securities, the Issuer CSD 
and all relevant intermediaries 
shall ensure that the elected 
security position is subject to 
blocking.  

   

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☐ ☒  15/10/2021 ☐ 

M3: Analysis completed by 31/07/2021 ☐ ☒  29/10/2021 ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☒ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 

  
  

Underlying Securities on which an election is made 
should be separated accounting-wise from non-elected 
Underlying Securities by the (I)CSD and all 
Intermediaries. Accordingly there shall be a 
harmonised set of CA events where participation 
requires the blocking of securities (blocking refers to a 
period of time in which an investor's securities are 
prevented from being accessed). On this basis, 
Account Servicers shall include an indicator in the CA 
notification message to identify if a security position 
will be blocked. A “Follow-the-Issuer CSD” principle 
shall be applied. 
Blocking of securities should take place when the 
following criteria are met simultaneously: 
1. The CA event participation type is either Mandatory 
with Choice (CHOS) or Voluntary (VOLU) 
2. The option results in a debit of a security position 
In the case of debt instruments, the following CA 
events and CA option combinations are subject to 
blocking: 

    

CA Event Participation Type (Mandatory / 
Voluntary)     

  
BIDS VOLU 

Adaption 
Required 

   

  BPUT VOLU 
N/A    

  CERT CHOS 
N/A    



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

  CONS VOLU 
N/A    

  DSCL VOLU 
N/A    

  DTCH VOLU 
N/A    

  
EXOF VOLU 

Adaption 
Required 

   

  
CHOS 

Adaption 
Required 

   

  
EXTM CHOS 

Adaption 
Required 

   

  
INTR CHOS 

Adaption 
Required 

   

  LIQU CHOS 
N/A    

  
MCAL CHOS 

Adaption 
Required 

   

  OTHR CHOS 
N/A    

 VOLU 
N/A    

 

REDM CHOS 
Adaption 
Required 

   

 

TEND VOLU 

Adaption 
Required 

   

11 

Availability of 
default options 

Account Servicers shall ensure 
that a Corporate Action event 
notification message identifies the 
default option for that event. 

Adaption 
Required 

  

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☐ ☒  15/10/2021 ☐ 

M3: Analysis completed by 31/07/2021 ☐ ☒  29/10/2021 ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☒ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

M9: Internal testing complete by 02/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 

 
A default option should be present in all Corporate Action 
events that have more than one option. The default option 
as identified by the Issuer CSD must be transmitted 
unchanged through the custody chain.  

    

12 

Handling of fees 
for meeting 
related CA events 

All fees (e.g. solicitation fees, 
consent fees) to be credited / 
debited as a result of participation 
in an event shall be confirmed via 
a CA confirmation message. 

N/A Meeting Events are Out of 
Scope of ID2S Services  

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☐ ☐  DD-MM-YYYY ☒ 

M2: Initial communication by 01/03/2021  ☐ ☐  DD-MM-YYYY ☒ 

M3: Analysis completed by 31/07/2021 ☐ ☐  DD-MM-YYYY ☒ 

M4: Documentation completed by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

M5: Detailed external communication by 31/12/2021 ☐ ☐  DD-MM-YYYY ☒ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☐ ☐  DD-MM-YYYY ☒ 

M7: Adaptation completed by 30/06/2022 ☐ ☐  DD-MM-YYYY ☒ 

M8: Internal testing started by 01/07/2022 ☐ ☐  DD-MM-YYYY ☒ 

M9: Internal testing complete by 02/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☐ ☐  DD-MM-YYYY ☒ 

M11: Final external communication by 01/04/2023 ☐ ☐  DD-MM-YYYY ☒ 

M12: External testing completed by 13/10/2023 ☐ ☐  DD-MM-YYYY ☒ 

M13: Standard implemented by 20/11/2023 ☐ ☐  DD-MM-YYYY ☒ 
 

 

Account Servicers should support harmonised procedures 
for the handling of solicitation fees and consent fees 
accrued as a result of participation in a meeting related 
event, which shall be confirmed via a CA Confirmation 
message.  

    

13 

Reversal of CA 
movements 

A pre-advice message shall be 
issued in advance of any reversal 
of a CA. In case of a cash 
reversal, the pre-advice shall be 
sent sufficiently in advance of the 
reversal so that recipients have 
adequate time for cash 
management.   

Adaption 
Required   

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☐ ☒  15/10/2021 ☐ 

M3: Analysis completed by 31/07/2021 ☐ ☒  29/10/2021 ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☒ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 

 

The Account Servicer shall send a reversal announcement 
before the reversal is processed to allow the recipient of the 
CA payment sufficient time to pre-fund the reversal of the 
CA proceeds before the reversal takes place. 

    

14 

Processing of 
foreign currency 
CA payments 

To process payment in currencies 
not eligible in the settlement 
system, the CSD must instruct the 
cash correspondent to debit the 
account of the paying agent and 
to pay the funds to an account of 
the security holder. The CSD must 
send the corporate action 
confirmation to the security 
holder only upon receipt of the 
confirmation from the cash 
correspondent that the cash has 
been transferred successfully.  Adaption 

Required   

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 

M2: Initial communication by 01/03/2021  ☐ ☒  15/10/2021 ☐ 

M3: Analysis completed by 31/07/2021 ☐ ☒  29/10/2021 ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☒ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 

 
Before accepting securities paying cash proceeds in a 
currency not eligible in the settlement system, the CSD 
should put in a place a process to handle payments in that 
currency. 

    

15 
ISO 20022 
messages for 
corporate actions 

Account Servicers shall have the 
capability to support ISO 20022    

Analysis and Communication Yes No n/a 

M1: Analysis started by 30/06/2020 ☒ ☐  DD-MM-YYYY ☐ 



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

messages for the processing of 
corporate actions. 

M2: Initial communication by 01/03/2021  ☐ ☒  15/10/2021 ☐ 

M3: Analysis completed by 31/07/2021 ☐ ☒  29/10/2021 ☐ 

M4: Documentation completed by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

M5: Detailed external communication by 31/12/2021 ☒ ☐  DD-MM-YYYY ☐ 

Internal Adaptation  Yes No n/a 

M6: Adaptation started by 01/01/2022 ☒ ☐  DD-MM-YYYY ☐ 

M7: Adaptation completed by 30/06/2022 ☒ ☐  DD-MM-YYYY ☐ 

M8: Internal testing started by 01/07/2022 ☒ ☐  DD-MM-YYYY ☐ 

M9: Internal testing complete by 02/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

Testing and Implementation  Yes No n/a 

M10: External testing started by 05/12/2022 ☒ ☐  DD-MM-YYYY ☐ 

M11: Final external communication by 01/04/2023 ☒ ☐  DD-MM-YYYY ☐ 

M12: External testing completed by 13/10/2023 ☒ ☐  DD-MM-YYYY ☐ 

M13: Standard implemented by 20/11/2023 ☒ ☐  DD-MM-YYYY ☐ 
 

 

Message Name Message Identifier     

Corporate Action 
Notification 

seev.031 

Adaption 
Required 

ISO200022 will be 
implemented by ID2S to 
comply with CMH-TF 
standards 

  

Corporate Action 
Event Processing 
Status Advice 

seev.032 
Adaption 
Required   

  

Corporate Action 
Instruction 

seev.033 
Adaption 
Required     

Corporate Action 
Instruction Status 
Advice 

seev.034 
Adaption 
Required   

  

Corporate Action 
Movement 
Preliminary Advice 

seev.035 
Adaption 
Required   

  

Corporate Action 
Movement 
Confirmation 

seev.036 
Adaption 
Required   

  

Corporate Action 
Movement 
Reversal Advice 

seev.037 
Adaption 
Required   

  

Corporate Action 
Cancellation Advice 

seev.039 
Adaption 
Required     



AMI-SeCo Standard Feasibility Assessment Implementation Milestones 

No. Name of Standard Standard Adaptation 
Required? 

Description of Changes 
Required 

Legal Barrier 
Identified? Please indicate the expected date of completion of the following activities: 

Corporate Action 
Instruction 
Cancellation 
Request 

seev.040 

Adaption 
Required 

  
  

Corporate Action 
Instruction 
Cancellation 
Request Status 
Advice 

seev.041 

Adaption 
Required 

  

  

Corporate Action 
Instruction 
Statement Report 

seev.042 
Adaption 
Required   

  

Corporate Action 
Movement 
Preliminary Advice 
Cancellation Advice 

seev.044 

Adaption 
Required 

  
  

Meeting Notification seev.001 
Adaption 
Required     

Meeting 
Cancellation  

seev.002 
Adaption 
Required     

Meeting Entitlement 
Notification 

seev.003 
Adaption 
Required     

Meeting Instruction seev.004 
Adaption 
Required     

Meeting Instruction 
Cancellation 
Request 

seev.005 
Adaption 
Required   

  

Meeting Instruction 
Status 

seev.006 
Adaption 
Required     

Meeting Vote 
Execution 
Confirmation 

seev.007 
Adaption 
Required   

  

Meeting Result 
Dissemination 

seev.008 
Adaption 
Required     
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