
SCoREBOARD 
Corporate Actions – H2 2023 

Spanish NSG 

Background 

Since publication of the Collateral Management Harmonisation Report in December 
2017, the Advisory Group on Market Infrastructures for Securities and Collateral 
(AMI-SeCo) has made a number of significant breakthroughs in its ambition to create 
a Single Collateral Management Rulebook for Europe (SCoRE). 

What is SCoRE? 

SCoRE defines common rules for managing collateral in Europe. These rules will 
replace the fragmented legacy standards, structural constraints and complex and 
diverse market practices that exist across Europe today. Implementation of SCoRE 
should remove operational impediments to the availability, usage and mobility of 
collateral. Market participants in AMI-SeCo have committed to implementing the 
SCoRE Rulebook, with the first set of rules due to be implemented by November 
2024. Their implementation efforts are regularly monitored by AMI-SeCo which 
facilitates an active dialogue with market participants on issues related to the 
clearing and settlement of securities and to collateral management.  

National stakeholder groups (NSGs) are coordination forums that have been 
established in the markets covered by the AMI-SeCo to support the implementation 
of the Single Collateral Management Rulebook for Europe (SCoRE).  

The Single Collateral Management Rulebook for Europe contains 15 Standards 
related to the processing of corporate actions (published as the SCoRE Standards 
for Corporate Actions). Implementation progress is monitored twice per year.   

 

https://www.ecb.europa.eu/paym/intro/publications/pdf/ecb.AMI-SeCo_Collateral_Management_Harmonisation.pdf
https://www.ecb.europa.eu/paym/intro/publications/pdf/amiseco202112_corporateevents.en.pdf
https://www.ecb.europa.eu/paym/intro/publications/pdf/amiseco202112_corporateevents.en.pdf
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Introduction 

This summary report presents the results of the H2 2023 monitoring exercise 
conducted by the Spanish NSG with the involvement among the following 
stakeholders: 

• 1 CSD – Iberclear 

• 13 Custodians  

• 2 Issuers 

 

The findings of the monitoring exercise reflect the Milestones roadmap in place by 
the time the survey closed (i.e., 13 October 2023) and do not yet consider the AMI-
SeCo reflections on the rescheduling of the existing SCoRE Standards 
implementation deadline from 8 April 2024 to 18 November 2024. In this monitoring 
exercise, participants were expected to have achieved all the milestones up to 
Milestone 11 inclusive “Final external communication on SCoRE” (with a deadline of 
22 May 2023) as described in section 3 below. 

Section 1 presents the key takeaways per entity type i.e., CSD, TPA, Custodian etc. 
Section 2 depicts for each entity type their compliance status with the standards. 
Section 3 focuses on the progress against the individual milestones and Section 4 
provides concluding remarks. 

1 Key takeaways 

The majority of the entities participating in the Spanish AMI-SeCo NSG reported their 
progress under the monitoring framework. The implementation of the Corporate 
Action Standards is on track and it was included in the adaptation plans of the NSG 
entities. The results of the survey in H2 2023 shows that an average 30 percent of 
the standards are already implemented and for the remaining standards, most of 
them are under development and implementation. 

16 entities are monitored in the 
Spanish market 

The implementation of the 
Corporate Action Standards has 
already started and it has been 
included in the adaptation plans of 
the AMI-SeCo España entities  
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Figure 1 
Summary of the monitoring exercise  

 

 

CSD – Iberclear 

The SCoREBOARD for Iberclear maintains good progress on implementation and 
development. The CSD is committed with close to 30% of the standards 
implemented and 65% of the standards under implementation. For the first time, the 
CSD reported that for some corporate events standards they would not be fully 
compliant in April 2024. Thus, the rescheduling of the SCoRE Standards to 
November 2024 will favour and improve the accomplishment of milestones by the 
CSD. 

 

 

Response Rate
Implementation Status 

of the standards

Are all milestones 
1 to 11 inclusive 

achieved?

Will the last milestone 
13 be Implemented on 

time (i.e. by 08 April 
2024)?

Custodians 100%

Implemented 38.4%

Implementation started 
35.1%

Analysis started 5.09%

Analysis not started 
0%

Non applicable standards 
21.2%

Replies not submitted 0%

Average % of milestones 
achieved 

70%

 % of custodians on time 
92%

Issuers 100%

Aware of obligations  
65.1%

Not aware of obligations  
34.8%

Replies not submitted  0%

NA (milestones 
irrelevant for issuers) NA

CSD - Iberclear Survey submitted

Implemented 28.9%

Implementation started 
62.1%

Analysis started 3.82%

Analysis not started 
0%

Non applicable standards 
5.10%

Replies not submitted 
0%

No 06/25

CSD – Iberclear is committed with 
close to 30% of the standards 
implemented and 65% of the 
standards under implementation. 
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Custodians 

All the Spanish AMI-SeCo NSG custodians are included under the monitoring 
framework. The 100% response rate for SCOREboard H2 2023 confirms the 
commitment of the Spanish community with the AMI-SeCo agenda. Compliance with 
the standards is reflected with more than 70% of the standards either already 
implemented or under implementation. In relation to the remaining standards, around 
5% of the answers indicate that analysis has already started and 21% are non-
applicable. With reference to the milestones, there has been a notable increase of 
almost 15 additional basis points, until 70% in the rate of milestones achieved until 
Milestone 11. Last milestone is expected to be completed by more than 90% of 
Spanish custodians.  

Issuers 

The involvement among the issuers in the monitoring exercise is maintained at a 
maximum level, with representation of a broad range of issuers. Issuers represented 
through the Spanish Issuers Association and the Debt Management Office have 
reported along the subsequent monitoring surveys a high degree of awareness of 
AMI-SeCo standards and their implications. 

NCB 

Banco de España is on track to implement the SCoRE Standards for Corporate 
Actions for its collateral management activities in line with the agreed roadmap. 

2 Compliance level with the standards 

This section provides an overview of the current status of compliance with the 
corporate actions standards. CSDs and TPAs are monitored on an individual basis 
and are assigned a colour-code status in accordance with the methodology outlined 
in figure 2 below. Custodians and Issuers are too many to represent individually. 
Thus, the replies of custodians and issuers from the AMI-SeCo community 
participating in the monitoring are presented on an aggregated basis per market and 
assigned a percentage representing their compliance status. 

Figure 2 
Standards implementation status as defined in the AMI-SeCo framework document 

 

  

B O A R D
The Standard has been implemented
Implementation of the Standard is on schedule (based on the agreed milestones)
Implementation is behind schedule (based on the agreed milestones)
Implementation has not started

The 100% response rate for 
SCOREBoard H2 2023 confirms 
the commitment of the Spanish 
custodians with the AMI-SeCo 
agenda  

Issuers in the Spanish market 
confirm awareness and 
commitment with the AMI-SeCo 
agenda 

Banco de España is on track to 
adopt the SCoRE Standards for 
Corporate Actions 
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Table 1 
 Compliance level with the standards by each entity type 

Notes:  
- For CSDs and TPAs the colour-code reflects the current implementation status of each Standard in accordance with the methodology outlined in figure 

2 above.  
- TPAs are using custody services provided by CSDs or Custodians in order to disseminate CA information to Collateral Givers and Collateral Takers. 

Monitoring of TPAs thus focuses on the implementation of triparty specific workflows described in Standard 1.  
- For custodians, the % indicates the percentage of custodians which have implemented the standard or have the standard under development and 

implementation. 
- Issuers were asked to confirm awareness of their obligation to provide all relevant information to the Issuer CSD (on a Yes/No basis). The % reflects 

the number of issuers who responded yes to the survey 
- Percentages are calculated on the basis of expected respondents, i.e. number of entities monitored in the market.  

 

STANDARD Custodians Issuers CSD - 
Iberclear

1A: Notification 100% 92% G

1B: Instruction 91% G

1C: Advise 100% G

1D: Confirmation 97% G

1E:  Reversal 99% Y

1F: Meeting Notification 100% 0% G

1G: Meeting Instruction 100% G

1H: Meeting Results 96% G

2: Calculation of Proceeds 100% 50% G

3: Consistency of Information 100% 50% G

4: Rounding Rule 1 100% 100% B

4: Rounding Rule 2 92% 100% G

4: Rounding Rule 3 100% 100% G

4: Rounding Rule 4 100% 100% G

4: Rounding Rule 5 100% 100% B

5: Negative Cash Flows 100% 50% B

6: Business Day Rule 100% G

7: Securities Amount Data Rule 1 100% B

7: Securities Amount Data Rule 2 50% B

7: Securities Amount Data Rule 3 50% B

7: Securities Amount Data Rule 4 50% N/A

8: Payment Time Rule 1 100% G

8: Payment Time Rule 2 50% N/A

8: Payment Time Rule 3 100% G

8: Payment Time General Principle 3 100% B

9: Processing Status 100% 50% G

10: Rule 1 100% B

10: Rule 2 100% B

10: Rule 3 89% G

11: Default Option 100% 100% B

12: Handling of Fees 91% Y

13: Reversal 91% 0% Y

14: Foreign Currency Y

15: ISO 20022 Messaging 54% G
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3 Progress towards the milestones 

This section tracks market stakeholders progress in implementing the Standards 
against the 13 set milestones identified by AMI-SeCo. 

The milestones facilitate consistent implementation across markets (given the long-
term efforts that are needed) and avoids issues remaining undetected until the 
deadline to achieve compliance and implementation of the standards. The Milestone 
dates refers to the timeline in place at the moment of survey closing (i.e., 13 October 
2023) and do not yet consider the AMI-SeCo reflections on the rescheduling of the 
existing SCoRE Standards implementation deadline from 8 April 2024 to 18 
November 2024. 

 
Table 2 
Milestones identified by AMI-SeCo 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The current H2 2023 monitoring exercise focuses on milestones 1 to 11 given that 
Milestone 11 “Final external communication on SCoRE” (with a deadline of 22 May 
2023) was meant to have been achieved by the time the survey closed. 

Milestone  Description  Date  

M1 Analysis Started: Have you commenced an in-depth analysis of all applicable SCoRE Standards in order to identify and 
document all the changes required to internal processes and procedures in order to comply with the SCoRE Standards? 

30/06/2020 

M2 Initial Communication: Has initial high-level communication with external stakeholders on the changes introduced by 
SCoRE commenced? 

01/03/2021 

M3 Analysis Completed: Have you completed an in-depth analysis of all applicable SCoRE Standards?  31/07/2021 

M4 Documentation Completed: Have you documented all the internal processes and procedures which need to be adapted in 
order to comply with the SCoRE Standards? 

31/12/2021 

M5 Detailed External Communication: Has detailed communication started regarding (i) upcoming changes in business 
processes, (ii) messaging formats and usage guidelines (in the case of new messages based on non-registered latest drafts 
by SWIFT) and (iii) planned testing activities been provided to users? 

31/12/2021 

M6 SCoRE Adaptation Started: Have you started to adapt/develop the processes and procedures in order to comply with the 
SCoRE Standards? 

01/01/2022 

M7 SCoRE Adaptation Complete: Have you completed the necessary adaptations/developments for the processes and 
procedures in order to comply with the SCoRE Standards? 

30/06/2022 

M8 Internal Testing Started for SCoRE: Have you started to test the changes to your internal processes and procedures which 
have been introduced in order to comply with the SCoRE Standards? 

01/07/2022 

M9 Internal Testing Complete for SCoRE: Have you completed the necessary internal testing? 10/03/2023 

M10 External Testing Started for SCoRE: Are you in a position to test the changes introduced in order to comply with the SCoRE 
Standards with your user community (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the 
Standards applicable to TPAs)? 

22/05/2023 

M11 Final External Communication on SCoRE: has final communication to users been provided (i.e. updated user guide to 
reflect the changes implemented, final message usage guidelines for A2A communication) related to the SCoRE Standards? 

22/05/2023 

M12 External Testing Completed for SCoRE: Is the testing of the changes introduced in order to comply with the SCoRE 
Standards with your user community completed (i.e. CSD participants / Collateral Givers and Collateral Takers in the context 
of the Standards applicable to TPAs)? 

16/02/2024 

M13 SCoRE Standards Implemented: have the SCoRE Standards been implemented? 08/04/2024 
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In each survey round, all the entities are asked to confirm (on a yes/no basis) 
whether the milestones will be met by the set milestones dates. If it is not the case, 
they are also asked the expected date for when the milestone will be reached. 

For the milestones which had to be achieved by the time the survey closed: the blue 
colour code is assigned to those milestones that have been successfully achieved. 
Milestones that will only be achieved later than their set deadline are assigned a 
yellow status with indication of the likely date of achievement. 

For the milestones that are only due to be achieved after the current reporting cycle: 
the green colour code indicates that the entity anticipates achieving that future 
milestone on time. A yellow status indicates that the milestone is foreseen to be met 
later than the set milestone date. In this case, the date of achievement anticipated is 
also indicated in the table. 

 

 
Table 3 
Entities’ expectation of achieving the milestones at the set dates 

  

 

Custodians CSD - Iberclear

Milestone 1
June 2020 100% Yes

Milestone 2
March 2021 85% Yes

Milestone 3
July 2021 77% Yes

Milestone 4
December 2021 69% Yes

Milestone 5
December 2021 69% Yes

Milestone 6
January 2022 77% Yes

Milestone 7
June 2022 62% 12/23

Milestone 8
July 2022 77% Yes

Milestone 9
March 2023 46% 03/24

Milestone 10
May 2023 46% Yes

Milestone 11
May 2023 62% 10/23

Milestone 12
February 2024 77% 03/24

Milestone 13
April 2024 92% 06/25
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4 Concluding remarks 

 

The Spanish community have reported good progress on the implementation of CA 
Standards. For the first time in the SCoREBOARD survey, the CSD Iberclear 
communicated that for some standards they would not be fully compliant in April 
2024. With the rescheduling of the SCoRE Standards to November 2024, there will 
be an improvement in the accomplishment of milestones by the CSD.  
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