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 The second reporting cycle has been completed and the TIPS readiness reports have been approved
by MIB on 23/04/2021 and distributed to the AMI-Pay

 The third reporting cycle with cut-off date of 31/05/2021 is on-going: the filled-in questionnaires from
the CBs have been received and the consolidated reports have been prepared.

 The MTRSG/TSWG written procedure has started on 15/06/21, the MIB submission is planned for the
29/06/21 and the distribution to both the AMI-Pay and the TIPS-CG is scheduled for the 6/07/21.

 At this stage of the reporting cycle, the detailed outcome is still under review by the Eurosystem, it still
has to be approved by the MIB and subsequently it can not be shared today. Only a sample of the key
elements will be provided within this presentation.

 We propose however to share the overall evolution observed so far.

Current status:
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 Reporting cycle – cut off 31/05/21 –PSP trend:

• The confidence level that the PSPs will be able to on board to TIPS prior 21 November
2021 is improving compared to the previous reporting cycle and remains overall positive.

• Issues highlighted in this reporting cycle are similar to the ones identified in the previous
reporting cycle with cut-off date 31/03/2021, namely:

• Tight project timeline – concentration of activities towards the end of the project deadline
• Dependencies with external providers
• Internal conflicting priorities leading to resource constraints
• Specific questions on TIPS functionalities
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Outcome of the third reporting cycle (cut-off of 31/05/21)
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 Reporting cycle – cut off 31/05/21 – ACH trend:

• On the ACH side, the confidence level has improved compared to the previous reporting
cycle

• The main issues highlighted in this reporting cycle are similar to the ones identified in the
previous reporting cycle namely:

• Tight project timeline
• Late publication of specifications (including CRs)
• Visibility on contractual and operational documentation
• Migration process of TIPS technical account to be clarified
• Connectivity testing issues to be clarified
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Outcome of the third reporting cycle (cut-off of 31/05/21)
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