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SSP release 13.0  

First user consultation and main milestones 

 

Release 13.0 of TARGET2 is scheduled to go-live on 18 November 2019, a date which will 

coincide with the yearly SWIFT Standards Release.  

For this release 13.0 National Central Banks invite the banks to propose functional changes. 

The National Central Banks will contact the respective National Stakeholder Groups (NSGs) 

to initiate discussions on the possible content of the release 13.0. Users’ feedback will be 

collected by the National Central Banks at the latest by 26 January 2018. In a second phase 

all collected proposals will be compiled and circulated so that users can provide their 

feedback on changes proposed by other banking communities. This will take place between 5 

February 2018 and 23 February 2018. In the following steps the Eurosystem will carefully 

consider the proposed changes as well as the users’ feedback from a cost/benefit 

perspective. 

Due to the fact that the Governing Council confirmed implementation of TARGET2 – T2S 

consolidation that is planned to take place in November 2021, the remaining lifetime of 

TARGET2 is limited to only 2 years after the go-live of release 13.0. For that reason, it should 

be stressed that changes to TARGET2 should in general be minimal and that change 

requests should focus only on important changes. 

 

The main milestones applicable to the SSP release 13.0 are as follows: 

 

First user consultation Collection of items 22 Dec 2017 – 26 Jan 2018 

 Feedback on collected items 5 Feb – 23 Feb 2018 

Second user consultation 21 Aug – 14 Sep 2018 

Freezing and communication on the release content 11 Oct 2018 

Delivery of the UDFS  6 May 2019 

Delivery of the users’ test scenarios 28 May 2019 

Start of user testing in CUST 9 Sep 2019 

Go-live 18 Nov 2019 


