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Background

Since publication of the Collateral Management Harmonisation Report in December
2017, the Advisory Group on Market Infrastructures for Securities and Collateral
(AMI-SeCo) has made a number of significant breakthroughs in its ambition to create
a Single Collateral Management Rulebook for Europe (SCoRE).

What is SCoRE?

SCoRE defines common rules for managing collateral in Europe. These rules will
replace the fragmented legacy standards, structural constraints and complex and
diverse market practices that exist across Europe today. Implementation of SCoRE
should remove operational impediments to the availability, usage and mobility of
collateral. Market participants in AMI-SeCo have committed to implementing the
SCoRE Rulebook, with the first set of rules due to be implemented by November
2023. Their implementation efforts are regularly monitored by AMI-SeCo which
facilitates an active dialogue with market participants on issues related to the
clearing and settlement of securities and to collateral management.

National stakeholder groups (NSGs) are coordination forums to support the
implementation of the Single Collateral Management Rulebook for Europe. They
have been established in the markets covered by the AMI-SeCo in order to support
the implementation of SCoRE.

The Single Collateral Management Rulebook for Europe (SCoRE) contains 15
Standards related to the processing of corporate actions (published as the SCoRE
Standards for Corporate Actions). Implementation progress is monitored twice per
year.

Introduction

This summary report presents the results of the H2 2022 monitoring exercise
conducted by the Austrian NSG with the involvement among the following
stakeholders:

e 1CSD-0eKB CSD GmbH

iy . . e 5 Custodians
14 entities are monitored in the

Austrian market


https://www.ecb.europa.eu/paym/intro/publications/pdf/ecb.AMI-SeCo_Collateral_Management_Harmonisation.pdf
https://www.ecb.europa.eu/paym/groups/ami/html/index.en.html
https://www.ecb.europa.eu/paym/intro/publications/pdf/amiseco202112_corporateevents.en.pdf
https://www.ecb.europa.eu/paym/intro/publications/pdf/amiseco202112_corporateevents.en.pdf

° 8 Issuers

The report focuses on the milestones to be met by the time the survey closed. In this
monitoring exercise, participants were expected to have achieved all the milestones

up to Milestone 8 inclusive “Internal testing Started for SCoRE” (with a deadline of 1

July 2022) as described in section 3 below.

Section 1 presents the key takeaways per entity type i.e. CSD, TPA, Custodian etc.
Section 2 depicts for each entity type their compliance status with the standards.
Section 3 focuses on the progress against the individual milestones and Section 4
provides concluding remarks.
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1 Key takeaways

This section presents the actual situation of the Austrian market regarding the
implementation of the SCORE standards in the corporate actions area. Austrian

Timely implementation of 1ISO20022
considered as the main challenge

in the Austrian market

banks see and agree on the need for the implementation of the standards but there
are issues of concern regarding the time schedule and details for the ISO 20022
implementation. The implementation of standard 15 is regarded as the main
challenge in complying with these standards. The implementation of regulatory
requirements (SRD, SFTR etc.) supported by legal acts and with close mandatory
deadlines are crucial and in the focus of the Austrian market which means that

relevant resources are still tied up.

Figure 1

Summary of the monitoring exercise

Response Rate

N\

Implementation
Status of the
standards

Are all milestones 1
to 8 inclusive
achieved?

Will the last
milestone 13 be
Implemented on time
(i.e. by 20 November
2023) ?

Custodians

Issuers

CSsD -
Oesterreichische
Kontrollbank

80%

25%

Survey submitted
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Implemented 15.7%

Implementation started
14.9%

Analysis started 45.6%

Analysis not started
21.0%

Non applicable standards
2.57%

Replies not submitted 0%

Aware of obligations
30.3%

Not aware of obligations
3.03%

Replies not submitted
66.6%

Implemented 25.5%

Implementation started
71.4%

Analysis started 2.12%

Analysis not started
0%

Non applicable standards
0.85%

Replies not submitted
0%

Average % of milestones
achieved
40%

NA (milestones
irrelevant for
issuers)

No

% of custodians on time
100%

NA




Implementation by CSD is on track

Implementation status of Austrian
custodians still diverse

Austrian Issuers are concerned
about 1ISO20022 adaptation plan

Oesterreichische Nationalbank will
adopt SCoRE standards for CA in
accordance with the Austrian
market

CSD - OeKB CSD GmbH

According to the results of the survey OeKB CSD has met milestones 1 to 6.
Milestone 7 will be accomplished in Q1/2023. The preparations for the other
milestones are continuing according to plan.

Custodians

The custodians are currently working on the implementation of the CA standards.
The degree of their progress varies due to further clarifications and analyses
needed. Austrian custodians are communicating updated implementation dates for
their milestones.

Issuers

Although only 2 out of 8 issuers responded to the survey, the main Austrian issuers
are aware of the obligations under the SCoRE standards. Some Issuers in the
Austrian market have already implemented the standards but concerns about the
ISO 20022 adaptation timetable remain.

NCB

For the comprehensive adoption of the SCoRE standards for Corporate Actions,
Oesterreichische Nationalbank (OeNB) is strongly dependent on the progress of the
overall market. Naturally, OeNB is committed to take a catalyst function to promote
the implementation of these SCoRE standards beyond the first wave.

Compliance level with the standards

This section provides an overview of the current status of compliance with the
corporate actions standards. CSDs and TPAs are monitored on an individual basis
and are assigned a colour-code status in accordance with the methodology outlined
in figure 2 below. Custodians and Issuers are too many to represent individually.
Thus the replies of custodians and issuers from the AMI-SeCo community
participating in the monitoring are presented on an aggregated basis per market and
assigned a percentage representing their compliance status.

Figure 2
Standards implementation status as defined in the AMI-SeCo framework document

SC2:REBOARD

SINGLE COLLATERAL MANAGEMENT RULEBOOK
FOR EUROPE
B The Standard has been implemented
[ Implementation of the Standard is on schedule (based on the agreed milestones)
Implementation is behind schedule (based on the agreed milestones)
B Implementation has not started
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Table 1
Compliance level with the standards by each entity type

CSD -
STANDARD Custodians Issuers Oesterreichische
Kontrollbank

1A: Notification 50% 38%

1B: Instruction 42%

1C: Advise 32%

1D: Confirmation 40%

1E: Reversal 33%

1F: Meeting Notification 62% 35%

1G: Meeting Instruction 60%

1H: Meeting Results 24%

2: Calculation of Proceeds 20% 38%

3: Consistency of Information 21% 38%

4: Rounding Rule 1 40% 38%

4: Rounding Rule 2 40% 38%

4: Rounding Rule 3 40% 25%

4: Rounding Rule 4 40% 38%

4: Rounding Rule 5 40% 38%

5: Negative Cash Flows 40% 25%

6: Business Day Rule 38%

7: Securities Amount Data Rule 1 38%

7: Securities Amount Data Rule 2 25%

7: Securities Amount Data Rule 3 25%

7: Securities Amount Data Rule 4 25%

8: Payment Time Rule 1 13%

8: Payment Time Rule 2 13%

8: Payment Time Rule 3 13%

8: Payment Time General Principle 3 13%

9: Processing Status 0% 38%

10: Rule 1 20%

10: Rule 2 20%

10: Rule 3 20%

11: Default Option 40% 25%

12: Handling of Fees 40%

13: Reversal 20% 38%

14: Foreign Currency

15:1SO 20022 Messaging 37%

Notes:
- :cgbgsgs and TPAs the colour-code reflects the current implementation status of each Standard in accordance with the methodology outlined in figure

- TPAs are using custody services provided by CSDs or Custodians in order to disseminate CA information to Collateral Givers and Collateral Takers.
Monitoring of TPAs thus focuses on the implementation of triparty specific workflows described in Standard 1.

- For custodians, the percentage of custodians which have implemented standards / standards being under development and implementation.

- Issuers were asked to confirm awareness of their obligation to provide all relevant information to the Issuer CSD (on a Yes/No basis). The % reflects
the number of issuers who responded yes to the survey

- Percentages are calculated on the basis of expected respondents, i.e. number of entities monitored in the market.
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3 Progress towards the milestones

This section tracks market stakeholders progress in implementing the Standards
against the 13 set milestones identified by AMI-SeCo.

The milestones facilitate consistent implementation across markets (given the long-
term efforts that are needed) and avoids issues remaining undetected until the
deadline of 20 November 2023 to achieve compliance and implementation of the
standards.

Table 2
Milestones identified by AMI-SeCo

Milestone Description Date

M1 Analysis Started: Have you commenced an in-depth analysis of all applicable SCoRE Standards in order to identify and 30/06/2020
document all the changes required to internal processes and procedures in order to comply with the SCoRE Standards?

M2 Initial Communication: Has initial high-level communication with external stakeholders on the changes introduced by 01/03/2021
SCoRE commenced?

M3 Analysis Completed: Have you completed an in-depth analysis of all applicable SCoRE Standards? 31/07/2021

M4 Documentation Completed: Have you documented all the internal processes and procedures which need to be adapted in 31/12/2021
order to comply with the SCoRE Standards?

M5 Detailed External Communication: Has detailed communication started regarding (i) upcoming changes in business 31/12/2021
processes, (ii) messaging formats and usage guidelines (in the case of new messages based on non-registered latest drafts
by SWIFT) and (iii) planned testing activities been provided to users?

M6 SCoRE Adaptation Started: Have you started to adapt/develop the processes and procedures in order to comply with the 01/01/2022
SCoRE Standards?

M7 SCoRE Adaptation Complete: Have you completed the necessary adaptations/developments for the processes and 30/06/2022
procedures in order to comply with the SCoRE Standards?

M8 Internal Testing Started for SCoRE: Have you started to test the changes to your internal processes and procedures which | 01/07/2022
have been introduced in order to comply with the SCoRE Standards?

M9 Internal Testing Complete for SCoRE: Have you completed the necessary internal testing? 02/12/2022

M10 External Testing Started for SCoRE: Are you in a position to test the changes introduced in order to comply with the SCoRE | 20/03/2023
Standards with your user community (i.e. CSD participants / Collateral Givers and Collateral Takers in the context of the
Standards applicable to TPAs)?

M11 Final External Communication on SCoRE: has final communication to users been provided (i.e. updated user guide to 01/04/2023
reflect the changes implemented, final message usage guidelines for A2A communication) related to the SCoRE Standards?

M12 External Testing Completed for SCoRE: Is the testing of the changes introduced in order to comply with the SCoRE 13/10/2023
Standards with your user community completed (i.e. CSD participants / Collateral Givers and Collateral Takers in the context
of the Standards applicable to TPAs)?

M13 SCoRE Standards Implemented: have the SCoRE Standards been implemented? 20/11/2023

The current H2 2022 monitoring exercise focuses on milestones 1 to 8 given that
Milestone 8 inclusive “Internal testing Started for SCoRE” (with a deadline of 1 July
2022) was meant to have been achieved by the time the survey closed.
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Table 3

In each survey round, all the entities are asked to confirm (on a yes/no basis)
whether the milestones will be met by the set milestones dates. If it is not the case,
they are also asked the expected date for when the milestone will be reached.

For the milestones which had to be achieved by the time the survey closed: the blue
colour code is assigned to those milestones that have been successfully achieved.
Milestones that will only be achieved later than their set deadline are assigned a
yellow status with indication of the likely date of achievement.

For the milestones that are only due to be achieved after the current reporting cycle:
the green colour code indicates that the entity anticipates achieving that future
milestone on time. A yellow status indicates that the milestone is foreseen to be met
later than the set milestone date. In this case, the date of achievement anticipated is
also indicated in the table.

Entities’ expectation of achieving the milestones at the set dates

Milestone 1
June 2020
Milestone 2
March 2021
Milestone 3
July 2021
Milestone 4
December 2021
Milestone 5
December 2021
Milestone 6
January 2022
Milestone 7
June 2022
Milestone 8
July 2022
Milestone 9

Milestone 10
March 2023

December 2022

Milestone 11

April 2023

Milestone 12
| October 2023

Milestone 13
November 2023

Custodians

60%

80%

20%

20%

20%

60%

20%

40%

40%

40%

80%

100%

100%

CSD -
Oesterreichisch
e Kontrollbank
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4 Concluding remarks

Austrian banks have a common understanding that a timely implementation of the
standards is crucial. However, the reservations about the timeliness of the
implementation date of ISO 20022 continue to exist and will have a bearing on the
overall compliance with the CA standards. In particular, the ISO messaging (standard
15), is regarded as the main challenge for the Austrian market.

The implementation of regulatory requirements (SRD, SFTR etc.) supported by legal
acts and with close mandatory deadlines are crucial and in the focus of the Austrian
market participants. Therefore, resources for the SCoRE implementation are only
available on a limited basis.

© European Central Bank, 2023
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For specific terminology please refer to the ECB glossary (available in English only).
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